

Roadworks & events report

Effective from 22 December 2023

Links to further information

[Traffic Scotland - realtime information on trunk roads including Edinburgh City Bypass](#)

[Details of Ward and Locality boundaries](#)

[SE Scotland trunk roads maintenance by BEAR Scotland](#)

[Transport for Edinburgh - Lothian Buses and Edinburgh Trams](#)

[Edinburgh Travelling Safely measures and Low Traffic Neighbourhoods](#)

Our social media channels:

[X \(formerly Twitter\)](#)

[Facebook](#)

[Threads](#)

Key

New or updated information in this version

Underlined entries contain links to maps or further information

Use CTRL + F to search within this document

NB this is not intended to be a list of all the roadworks in Edinburgh. Please refer to the [Scottish Roadworks Register website](#) for basic information on all registered roadworks

Ward	Locality	Street	Location	Contractor / works description	Measures in place	Start	Finish
Almond	North West	B924, DALMENY	Between Bankhead Road and Main Street	Unsafe boundary wall	2-way temporary traffic lights to accommodate temporary walkway	05/04/23	Ongoing
Almond	North West	KIRKLANDS PARK STREET	Outside the leisure centre	Scottish Power - cable jointing	Temporary traffic lights	12/12/23	27/12/23
Almond	North West	KIRKLISTON ROAD, QUEENSFERRY - updated entry, work finished 22/12/23	At Rosebery Avenue	Scottish Power - cable repairs	Temporary traffic lights	14/12/23	TBC
Almond	North West	THE LOAN	At Viewforth Bank industrial estate	Clancy Docwra for Scottish Water - pipe repairs	3-way temporary traffic lights	18/12/23	TBC
Almond	North West	QUEENSFERRY ROAD - new entry	At Quality Street	Scottish Power - street lighting repairs	Citybound lane closure extending into Quality Street off-slip	03/01/24	By 07/01/24
Almond	North West	CRAMOND ROAD NORTH	At Gamekeeper's Road	Forestry work	Off-peak 3-way temporary traffic lights	09/01/24	09/01/24
Almond	North West	WHITEHOUSE ROAD - new entry	At Braepark Road / Barnton Avenue West	Forestry work	4-way temporary traffic lights 8am - 4pm each day	22/01/24	26/01/24
Almond	North West	MUIRHOUSE GREEN	At (and including nos 1-8 of) Muirhouse Bank	SGN - gas main renewal	3/4-way temporary traffic lights	19/02/24	May 2024
City Centre	South East	CALTON ROAD	Between Waverley station access and New Street	Unsafe rock face, restrictions in place to provide safety zone	Temporary traffic lights. Shuttle system with full-time traffic signals now in operation	01/12/18	Ongoing
City Centre	South East	NORTH BRIDGE		<u>City of Edinburgh Council / Balfour Beatty - bridge refurbishment</u>	West footway closed, pedestrian access via east footway. One lane open in each direction (as of 21/04/23)	15/02/20	2025
City Centre	South East	<u>MORRISON LINK / MORRISON STREET</u>	Between Morrison Street and Morrison Crescent	The Haymarket development	One lane open in each direction, lane 1 closed on Morrison Street towards Haymarket. Section of west footway closed with pedestrian diversion as signed	29/03/21	Ongoing
City Centre	South East	LOWER GILMORE PLACE		Building development	Temporary traffic lights	15/06/22	TBC
City Centre	South East	TARVIT STREET		Redevelopment of King's Theatre	Tarvit Street closed between Home Street and Drumdryan Street. Drumdryan Street northbound only. NCR 75 closed, cycle diversion signed via Valleyfield Street	14/02/23	February 2025 estimated
City Centre	South East	DEVON PLACE	Between West Coates and no. 4	For Ogilvie Construction	Road closed to southbound traffic.	06/06/23	April 2025

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods - works may finish earlier or be extended.

City Centre	South East	DUNDAS STREET	In its entirety	City of Edinburgh Council - footway repaving, new kerbing and lighting columns	Lane closures / contraflow, temporary controlled pedestrian crossing. Temporary traffic lights at Fettes Row from late November. Work pauses 22/12/23 for festive period.	28/08/23	March 2024
City Centre	South East	CHARLOTTE SQUARE and NORTH / SOUTH CHARLOTTE STREET		City of Edinburgh Council - carriageway resurfacing	Phases 1 and 2 complete. Phase 3 from 08/01/24. Daytime works: lane closures on Charlotte Square east side and on North and South Charlotte Street. Charlotte Square south and west sides closed.	16/10/23	March 2024
City Centre	South East	WAVERLEY BRIDGE		Edinburgh's Christmas	Road closed 9.30am - 10.30pm daily except for taxis accessing the rank (via Market Street)	30/10/23	19/01/24
City Centre	South East	MORRISON STREET	Semple Street to Lothian Road	Scottish Power - substation works	Lane 1 of 4 closed	30/10/23	05/12/23 20/12/23 22/12/23
City Centre	South East	GEORGE STREET	Between Charlotte Square and Castle Street	Edinburgh's Christmas	Road closed except for cycles (at all times) and loading (6.30am - 9.30am daily)	03/11/23	19/01/24
City Centre	South East	MAGDALA CRESCENT	At Haymarket Terrace	Scottish Water and CCWEL - mains diversion and road reconstruction	Road closed. Coates Gardens exit only onto Haymarket Terrace. Scheme delayed by bad weather and complications with drainage connection. Road reopens 22/12/23 then closes again 08 - 12/01/24	04/11/23	Early January
City Centre	South East	CASTLE STREET	Between George Street and Rose Street plus North Castle Street at George Street	Edinburgh's Christmas	Road closed 10am - 10pm daily	05/11/23	14/01/24
City Centre	South East	KING'S STABLES ROAD	Between Lothian Road and Barrace Steps	Edinburgh's Christmas	Road closed to north / westbound traffic (except cycles until 15/12/23)	19/11/23	19/01/24
City Centre	South East	HAYMARKET JUNCTION		Balfour Beatty for City of Edinburgh Council - CCWEL construction (installation of taxi call-forward system)	Various overnight lane and footway restrictions	20/11/23	22/12/23
City Centre	South East	NORTH CHARLOTTE STREET		SGN - gas leak repairs	Southbound lane closure, 2-way traffic maintained	21/11/23	19/12/23 estimated
City Centre	South East	ABBEYMOUNT	At Montrose Terrace	SGN - gas leak repairs	Road closed to southbound traffic	14/12/23	29/12/23 estimated
City Centre	South East	WATERLOO PLACE - new entry	At East End junction	Scottish Water - mains repairs	Westbound lane closure on approach to East End junction	21/12/23	TBC
City Centre	South East	HOLYROOD PARK		Historic Environment Scotland - seasonal road closures	25/12/23 - all Park roads closed 9am - 3.45pm. 26/12/23 - all Park roads closed 9am - 3.45pm except High Road open 9.30am - 3pm.	25/12/23	26/12/23
City Centre	South East	CENTRAL EDINBURGH		Edinburgh's Hogmanay - Street Party	Multiple city centre road closures starting with Castle Street on 27/12/23 then Princes Street and Frederick Street on 30/12/23. Click cell for full details	27/12/23	02/01/24
City Centre	South East	CENTRAL EDINBURGH	Meadows - Forrest Road - George IV Bridge - Lawnmarket - Johnston Terrace - Castle Terrace	Edinburgh's Hogmanay - Torchlight Procession	Road and footway closures from 5pm. click cell for details	29/12/23	29/12/23
City Centre	South East	HOLYROOD PARK AREA		New Year's Day Triathlon	Roads closed 8am - 5pm: Holyrood Park Road (except for access to East Parkside), Holyrood Gait, Horse Wynd and Queen's Drive	01/01/24	01/01/24

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods - works may finish earlier or be extended.

City Centre	South East	HOLYROOD PARK AREA		Historic Environment Scotland - seasonal road closures	All Park roads closed 9am - 3.45pm except High Road open 9.30am - 3pm.	02/01/24	02/01/24
City Centre	South East	CASTLE TERRACE	At Cornwall Street	Cityfibre - cable and ducting installation	3-way temporary traffic lights	08/01/24	15/01/24
City Centre	South East	GEORGE IV BRIDGE	Candlemaker Row to Merchant Street bridge	Cityfibre - cable and ducting installation	Northbound lane closure	08/01/24	12/01/24
City Centre	South East	GILMORE PLACE	At Lochrin Buildings	BT - ducting installation	Stop / Go boards	08/01/24	11/01/24
City Centre	South East	WESTER COATES ROAD - new entry	At A8 West Coates	CCWEL project - repairs to raised table	Road closed (pedestrian and cycle access maintained)	08/01/24	3 weeks estimated
City Centre	South East	LEVEN STREET - new entry	At Home Street / Gilmore Place	Scottish Water - pipe works (date TBC)	Temporary traffic lights	09/01/24	09/01/24
City Centre	South East	ST ANDREW SQUARE	West leg, opposite George Street	Crane operations	Road closed to southbound traffic 12.30am - 3.30am, diversion round the Square. Left turn only from George Street.	10/01/24	10/01/24
City Centre	South East	DALRY ROAD - new entry	At Haymarket junction	City of Edinburgh Council - cycle safety project	Citybound lane closure	15/01/24	3 weeks estimated
City Centre	South East	MORRISON STREET - new entry	At Dewar Place	City of Edinburgh Council - works associated with LEZ implementation	Temporary traffic lights, Gardner's Crescent closed	15/01/24	March / April 2024
City Centre	South East	HILL STREET NORTH LANE		Scottish Power - new supply connection	Road closed to through traffic at nos 37-39	16/01/24	10 days estimated
City Centre	South East	TOLLCROSS JUNCTION		City of Edinburgh Council - junction upgrade	Temporary traffic lights	16/01/24	26/01/24
City Centre	South East	QUEEN STREET	At Frederick Street / Queen Street Gardens West	BT / KN - manhole reconstruction	4-way temporary traffic lights	20/01/24	21/01/24
City Centre	South East	ST ANDREW SQUARE	West leg, opposite George Street	Lumen Technologies Ltd - ironwork repairs	Road closed to southbound traffic, diversion round the Square	21/01/24	21/01/24
City Centre	South East	LAWNMARKET	Between George IV Bridge and Castlehill	City of Edinburgh Council - ground surveys	Road closed 5pm - 10pm each day for 3 days	15/01/23	17/01/24
City Centre	South East	COWGATE	At South Gray's Close	Scottish Water - ironwork repair	Contraflow, parking suspended on both sides	28/01/24	31/01/24
Colinton / Fairmilehead	South West	BRIDGE ROAD, COLINTON	At Spylaw Street	Clancy Docwra for Scottish Water - pipe renewal	Temporary traffic lights	15/01/24	22/01/24

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods - works may finish earlier or be extended.

Colinton / Fairmilehead	South West	FROGSTON ROAD WEST	Between Fairmilehead crossroads and Frogston Terrace	Scottish Water - manhole repairs	2-way temporary traffic lights	29/01/24	29/01/24
Colinton / Fairmilehead	South West	OXGANGS BRAE	Between Oxgangs Medway and Caiystane Gardens	Scottish Power - new ducting	Road closed to through traffic	04/03/24	24/03/24
Colinton / Fairmilehead	South West	OXGANGS ROAD NORTH	At Oxgangs Farm Drive	BT / KN - ducting installation	2-way temporary traffic lights, Oxgangs Farm Drive closed	11/03/24	5 days estimated
Corstorphine / Murrayfield	North West	ROSEBURN GARDENS	At Roseburn Terrace	Balfour Beatty for City of Edinburgh Council - CCWEL construction	Motor vehicle access only from westbound Roseburn Terrace. No motor vehicle exit onto Roseburn Terrace. All routes in and out are open for pedestrians and cyclists (with priority over motor vehicles)	27/06/22	New road layout
Corstorphine / Murrayfield	North West	ROSEBURN STREET		Rugby fixture - 1872 Cup at Scottish Gas Murrayfield, kick-off 3pm	Roseburn Street closed between Westfield Road and Russell Road, Riversdake Bridge closed. 4pm - 5.30pm.	30/12/23	30/12/23
Corstorphine / Murrayfield	North West	CORSTORPHINE ROAD	At Ormidale Terrace	Scottish Water - trial holes	Lane closures / contraflow. Ormidale Terrace closed. Access to Abinger Gardens via Murrayfield Gardens	08/01/24	3 weeks estimated
Corstorphine / Murrayfield	North West	CORSTORPHINE ROAD	Between Ormidale Terrace and Murrayfield Road	SGN - gas main disconnection	Section of citybound inside lane closed	10/01/24	2 weeks estimated
Corstorphine / Murrayfield	North West	SAUGHTON ROAD NORTH - new entry	At Roull Road	Scottish Water - mains disconnection	3-way temporary traffic lights	15/01/24	17/01/24
Corstorphine / Murrayfield	North West	SAUGHTONHALL DRIVE	Between Saughton Crescent and Saughtonhall Avenue	Scottish Power - network reinforcement project	Rolling programme with 2/3/4-way temporary traffic lights and Saughtonhall Avenue closed as needed	15/01/24	May 2024
Corstorphine / Murrayfield	North West	SAUGHTON ROAD NORTH	At Broomhall Avenue	Scottish Water - ironwork repairs	Road closed, no exit from Broomhall Avenue	22/01/24	22/01/24
Craightonny/ Duddingston	North East	<u>STANLEY PLACE / TAYLOR PLACE</u>		Building development	Roads closed to through traffic between Sunnybank Terrace and Comely Green Crescent (except for residents' access)	22/02/21	Until further notice
Craightonny/ Duddingston	North East	LONDON ROAD	Between Meadowbank Terrace and Easter Road	<u>City of Edinburgh Council - carriageway resurfacing, traffic signals and junction upgrades</u>	Various lane closures in place between Abbey Lane and Cambusnethan Street. Marionville Road junction upgrade due to start 08/01/24 for around 5 weeks. Carriageway resurfacing between Abbey Lane and Wishaw Terrace expected to be completed late January / early February	10/07/23	5-6 months estimated
Craightonny/ Duddingston	North East	NORTHFIELD DRIVE	In its entirety and Northfield Grove	City of Edinburgh Council - footway, carriageway and drainage improvements	Lane and parking restrictions as signed, temporary traffic lights as required	19/07/23	January 2024
Craightonny/ Duddingston	North East	ABBEYHILL / SPRING GARDENS	At Abbey Lane	Graham Construction - retaining wall repairs (phase 2)	3-way temporary traffic lights	09/10/23	January 2024
Craightonny/ Duddingston	North East	ABBEY LANE	At Abbeyhill	Graham Construction - development works	Road closed	09/01/24	End of August 2025

Craigentinny/ Duddingston	North East	JOCK'S LODGE JUNCTION		Scottish Water - ironwork repair <i>To be rescheduled for a Sunday</i>	4-way temporary traffic lights (date TBC)	23/01/24	23/01/24
Drum Brae / Gyle	North West	MAYBURY ROAD	Between A8 and Maybury Drive	City of Edinburgh Council - snagging works to carriageway	Off-peak lane closure (one direction per day)	15/01/24	16/01/24
Forth	North West	CRAIGHALL ROAD - new entry	At Stanley Road / East Trinity Road	BT Morrison - cable and ducting installation	3-way temporary traffic lights, East Trinity Road closed	08/01/24	5 days estimated
Forth	North West	DENHAM GREEN TERRACE		Scottish Power - mains upgrade	Road closed	29/01/24	18/02/24
Forth	North West	LAVEROCKBANK ROAD	At East Trinity Road	Clancy Docwra for Scottish Water - pipe renewal	Road closed	04/03/24	11/03/24
Fountainbridge/ Craiglockhart	South West	GORGIE ROAD - work postponed until spring 2024	At Coxfield	BT - ducting installation	2-way temporary traffic lights	07/11/23	09/11/23
Fountainbridge/ Craiglockhart	South West	WEST APPROACH ROAD	On-ramp from Dundee Street	City of Edinburgh Council - trial holes	Ramp closed 8pm - 10pm	10/01/24	10/01/24
Fountainbridge/ Craiglockhart	South West	SLATEFORD ROAD	From Robertson Avenue to and then down Hutchison Crossway	Scottish Power - network reinforcement project	Rolling programme with lane closures and temporary traffic lights	15/01/24	15/03/24
Fountainbridge/ Craiglockhart	South West	GORGIE ROAD	Between Balgreen Road and Ford's Road	Scottish Water - flood-prevention works	Lane closures and temporary traffic lights	22/01/24	Late April 2024
Fountainbridge/ Craiglockhart	South West	WEST APPROACH ROAD	Between Morrison Link and Drysdale Road	Robertson's Construction - replacing 4 lighting columns	Westbound inside lane closed	23/01/24	25/01/24
Fountainbridge/ Craiglockhart	South West	COLINTON ROAD	At Craiglockhart Terrace	Network Rail - renewing access steps	3-way temporary traffic lights 10pm - 8am for 3 nights	11/03/24	14/03/24
Fountainbridge/ Craiglockhart	South West	KINGSKNOWE ROAD SOUTH	Between Kingsknowe Avenue and Kingsknowe Drive (northbound access as far as no. 42)	Scottish Power - cable jointing	Road closed	01/04/24	10/04/24
Fountainbridge/ Craiglockhart	South West	DUNDEE STREET	Gibson Terrace to Viewforth	Telecoms company - mast and cabinet upgrade	Road closed to eastbound traffic 8am - 5pm on the following dates: 27-31/05/24, 10-14/06/24 and 17-18/06/24	27/05/24	18/06/24
Inverleith	North West	CANON STREET		Building development	Road closed	17/04/23	18 months
Inverleith	North West	WESTER DRYLAW DRIVE	At Wester Drylaw Place	Clancy Docwra for Scottish Water - mains repairs	3-way temporary traffic lights Wester Drylaw Drive closed between Ferry Road and Wester Drylaw Place from 14/12/23	12/12/23	TBC
Inverleith	North West	ORCHARD BRAE	Around 100m from Comely Bank roundabout	Scottish Water - ironwork repair	2-way temporary traffic lights	24/01/24	24/01/24

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods - works may finish earlier or be extended.

Leith	North East	<u>LINDSAY ROAD BRIDGE</u>	Pedestrian / cycle bridge between Nicholfield and Lindsay Road main carriageway	City of Edinburgh Council - public safety measure	Bridge closed, pedestrian and cycle diversion as signed. Hawthornvale Path beneath remains open	15/12/21	Until further notice
Leith	North East	COMMERCIAL STREET	Ocean Drive to Shore (working eastwards)	City of Edinburgh Council - carriageway resurfacing <i>Work pauses 22/12/23, resumes 08/01/24 for snagging / remedials</i>	Overnight temporary traffic lights, side road closures as required. 7.30pm - 6.30am each night. 4-way temporary traffic lights at Bernard Street / Shore junction from 11/12/23, 7pm - 6am for 7-10 weekday nights	30/10/23	15/12/23 22/12/23 January 2024
Leith	North East	WATER OF LEITH PATH (NCR 75)	At Coalie Park	<u>Water of Leith Conservation Trust - Coalie Park improvement project</u>	Path closed between South Fort Street and Coburg Street	27/11/23	25 weeks
Leith	North East	RESTALRIG ROAD	At the bridge over the railway path	Telecoms company - mast maintenance	Off-peak 2-way temporary traffic lights	05/01/24	05/01/24
Leith	North East	DUKE STREET	At Duncan Place	Hyperoptic - clearing ducts / chamber	3-way stop / go boards 8am - 4pm	07/01/24	07/01/24
Leith	North East	HENDERSON STREET	Between Yardheads and Spiers Place	Clancy Docwra - removal of underground steel plate	Road closed	08/01/24	04/02/24
Leith	North East	HENDERSON GARDENS	At Tolbooth Wynd / Shore	Scottish Water - manhole repairs	4-way temporary traffic lights	10/01/24	10/01/24
Leith	North East	BERNARD STREET	At Shore / Commercial Street	Scottish Water - ironwork repairs	4-way temporary traffic lights 9.30am - 6pm	06/02/24	07/02/24
Leith Walk	North East	ALBERT STREET	Between Leith Walk and Buchanan Street	<u>Scottish Water - sewer repairs (click cell for more information)</u>	Road closed. Road expected to reopen by 22/12/23. Some remedial work may be required in January but this will be done without further road closures	02/08/22	January 2024
Leith Walk	North East	BRUNSWICK STREET	At Leith Walk	Safety measure	Road closed	24/08/22	Until further notice
Leith Walk	North East	LORNE SQUARE		Clancy Docwra for Scottish Water - pipe repairs	Road closed	14/12/23	22/12/23 estimated
Leith Walk	North East	EASTER ROAD AREA		Hibs v Hearts, kick-off 8pm	Roads closed before and after the match: Hawkhill Avenue / Close, St Clair Street, Albion Place / Road / Terrace / Gardens, Harrismith Place. Local parking restrictions as signed	27/12/23	27/12/23
Leith Walk	North East	EASTER ROAD AREA		Hibs v Motherwell, kick-off 3pm	Roads closed before and after the match: Hawkhill Avenue / Close, St Clair Street, Albion Place / Road / Terrace / Gardens, Harrismith Place. Local parking restrictions as signed	02/01/24	02/01/24
Leith Walk	North East	EAST LONDON STREET	At Annandale Street roundabout	Scottish Water - manhole repairs	East London Street closed eastbound, temporary traffic lights at the other 4 approaches to the roundabout	04/01/24	7.30am 05/01/24
Leith Walk	North East	STEAD'S PLACE	At Leith Walk	Scottish Power - mains connection	Road closed	08/01/24	12/01/24
Leith Walk	North East	LONDON ROAD	At Easter Road	Scottish Water - manhole repairs	4-way temporary traffic lights 8pm - 7am	12/01/24	13/01/24

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods -
works may finish earlier or be extended.

Leith Walk	North East	EASTER ROAD	At Albion Road	Crane works	Temporary traffic lights	13/01/24	13/01/24
Leith Walk	North East	DRYDEN GAIT	At the northernmost cul-de-sac	Scottish Power - cable installation / connection	Temporary traffic lights	16/01/24	03/03/24
Leith Walk	North East	EASTER ROAD	At Albert Street	Scottish Water - manhole repairs <i>Date TBC</i>	3-way temporary traffic lights, Albert Street closed	17/01/24	17/01/24
Leith Walk	North East	PILRIG STREET	At Pilrig Gardens	Scottish Water - ironwork repair <i>To be rescheduled for a Sunday</i>	2-way temporary traffic lights	22/01/24	22/01/24
Leith Walk	North East	BROUGHTON ROAD	At North Pilrig Heights	Telecoms company - telegraph pole maintenance	Off-peak 2-way temporary traffic lights	25/01/24	26/01/24
Leith Walk	North East	ANDERSON PLACE	At Bonnington Place	Energetics - power cable installation (start date TBC)	3-way temporary traffic lights	06/05/24	2 weeks estimated
Liberton / Gilmerton	South East	<u>MAYFIELD ROAD</u>	From Liberton Road for around 150m	Development site compound / loading area	Road closed to northbound traffic, diversion signed via Liberton Road - Esslemont Road. 12-month extension notified April 2023.	10/01/22	May 2024
Liberton / Gilmerton	South East	KAIMES CROSSROADS		City of Edinburgh Council - carriageway resurfacing	4-way temporary traffic lights 7pm - 7am each week night. Works on hold for now.	23/10/23	TBC
Liberton / Gilmerton	South East	LANG LOAN	Around 500m from Burdiehouse Road	Advance Construction - street lighting installation and construction of new footway	Temporary traffic lights	30/10/23	10/12/23 22/12/23
Liberton / Gilmerton	South East	OLD DALKEITH ROAD - updated entry, work finished 22/12/23	Between Sheriffhall roundabout and the Park & Ride	SGN - gas leak repairs	Temporary traffic lights	18/12/23	TBC
Liberton / Gilmerton	South East	FERNIEHILL DRIVE	At Drum Crescent	Scottish Power - cable installation / connection	Temporary traffic lights, Drum Crescent closed between Drum Place and Ferniehill Drive	22/01/24	4 weeks estimated
Liberton / Gilmerton	South East	OLD DALKEITH ROAD	At Little France Drive	Telecoms company - new pole installation	Citybound inside lane closed for 3 nights	12/02/24	15/02/24
Midlothian		OLD CRAIGHALL ROAD		<u>Deep sewer works and associated carriageway improvements for CALA development</u>	Road closed until 15/12/23. No work over the festive period, temporary traffic lights will be in operation from 08/01/24	04/09/23	Ongoing
Midlothian		BUCCLEUCH STREET, DALKEITH - new entry		<u>Midlothian Council - carriageway resurfacing</u>	Road closed in 2 phases. Phase 1 08 - from the junction of Lothian Street to Eskdail Street car park, 08-12/01/24; Phase 2 - from the junction of Eskbank Road to Eskdail Street car park, 15-19/01/24	08/01/24	19/01/24
Morningside	South East	MARCHMONT CRESCENT	Between Meadow Place and Warrender Park Road	<u>Scottish Water - improvements to waste water network (click cell for more information)</u>	Road closed. Road now reopened while project moves to Marchmont Road. Work here resumes spring 2024	07/11/22	Ongoing

Morningside	South East	MORNINGSIDE DRIVE	Access road to Morningside park	Development work	Road closed (pedestrian access maintained)	15/05/23	May 2024
Morningside	South East	MARCHMONT ROAD	Melville Drive to Warrender Park Road	Scottish Water - improvements to waste water network (click cell for more information)	Road closed to southbound traffic. Meadow Place and Warrender Park Terrace closed at Marchmont Road	24/07/23	Mid April 2024
Morningside	South East	MORNINGSIDE AREA		SGN - gas main renewal	Lane and parking restrictions on Maxwell Street, Morningside Park, Morningside Terrace, Morningside Place, Millar Crescent, Tipperlinn Road. As required: Morningside Place closed, Abbotsford Park eastbound only, Hermitage Terrace southbound only.	04/09/23	End of January 2024 estimated
Morningside	South East	BRAIDBURN TERRACE AREA		City of Edinburgh Council - active travel / public realm improvements. <i>Braid Road south of Hermitage Drive and Hermitage Drive itself reopened on 21/12/23. Works resume 08/01/24</i>	Phased road closures: Braidburn Terrace (in place now), Braidburn Crescent, Greenbank Crescent, Greenbank Place, Braid Crescent, Hermitage Drive, Braid Road and Comiston Road. From 08/01/24 for around 8 weeks - 3-way temporary traffic lights at Greenbank Crescent junction. Greenbank Drive to operate as a T-junction with no signal control. Braidburn Terrace remains closed.	04/09/23	March 2024
Morningside	South East	POLWARTH GARDENS		City of Edinburgh Council - footway reconstruction and street lighting renewal	Lane closures and parking restrictions. Polwarth Place, Polwarth Park, Harden Place and Mertoun Place closed as work progresses	16/10/23	March 2024
Morningside	South East	VIEWFORTH	Between Bruntsfield Place and Gilmore Place	City of Edinburgh Council - carriageway resurfacing	Minor restrictions for first 2 weeks for gully works. Resurfacing phase 1 - road closed between Bruntsfield Place and Montpelier, 27/11/23 for 5 days; Phase 2 (01/12/23) - road closed between Montpelier and Viewforth Square; Phase 3 (13/12/23) - road closed between Viewforth Square and Gilmore Place	13/11/23	22/12/23
Morningside	South East	TIPPERLINN ROAD	At South Morningside Place	SGN - gas leak repairs	Road closed	06/12/23	TBC
Morningside	South East	MORNINGSIDE ROAD	At Falcon Road West / Spring Valley Gardens	Clancy Docwra for Scottish Water - valve repairs	4-way temporary traffic lights	15/01/24	22/01/24
Pentland Hills	South West	MANSFIELD ROAD AREA		Pentland Hills Regional Park - development of Threipmuir car park	Threipmuir car park closed. No parking on Mansfield Road between SSPCA and 200m south of Threipmuir car park and on East Farm Rigg for c400m from Mansfield Road	18/09/23	End of November - TBC Ongoing
Pentland Hills	South West	HAILES LAND ROAD	Between Clovenstone Road and Hailesland Park	City of Edinburgh Council - carriageway resurfacing	Temporary traffic lights until 14/12/23. Further work required during w/c 18/12/23 for anti-skid surfacing and line marking	11/12/23	14/12/23 Ongoing
Pentland Hills	South West	MAIN STREET, RATHO	At Dalmahoy Road / School Wynd	SGN - gas main connection	4-way temporary traffic lights.	08/01/24	29/01/24
Pentland Hills	South West	LANARK ROAD WEST	Between Woodhall Drive and the Parish church	Virgin Media - chamber repairs	2-way temporary traffic lights	09/01/24	09/01/24
Pentland Hills	South West	LANARK ROAD WEST	At Bridge Road	Scottish Water - ironwork repairs	3-way temporary traffic lights	11/01/24	11/01/24
Pentland Hills	South West	MAIN STREET, BALERNO		Clancy Docwra for Scottish Water - pipe renewal	Road closed, no access beyond The Balerno Inn	11/01/24	18/01/24

Pentland Hills	South West	CLOVENSTONE GARDENS	From the north east corner near Clovenstone House	Last Mile Electricity - cable connections	Temporary traffic lights (2/3-way as required, working westwards and expected at Clovenstone Road junction from around 26/02/24)	15/02/24	08/03/24
Portobello/Craigmillar	North East	BRUNSTANE ROAD	Between Milton Road East and Argyle Crescent / Dalkeith Street	City of Edinburgh Council - Low Traffic Neighbourhood trial Click cell for more details	Road closed to through traffic, except cycles	15/02/22	Ongoing
Portobello/Craigmillar	North East	MAGDALENE DRIVE	Between Magdalene Avenue and Magdalene Loan	Safety measures during emergency repairs at Brunstane primary school	Road closed (and Magdalene Gardens closed at Magdalene Drive): 8.30 - 9.30am and 3- 4pm Monday - Thursday; 8.30 - 9.30am and 12 - 1pm Friday	16/08/23	Ongoing
Portobello/Craigmillar	North East	MUSSELBURGH ROAD / SEAVIEW TERRACE / MILTON ROAD EAST	Between Seaview Crescent / Milton Drive and Brunstane Burn	City of Edinburgh Council - carriageway resurfacing	Off-peak lane closures / contraflow. Side road closures as required. Temporary traffic lights at Eastfield junction from 11/12/23 for 5 days and again from 18/12/23 for 3 days. Line marking to be carried out on 21 and 22/12/23, 2-way temporary traffic lights if required, during off-peak hours. Work then pauses until 08/01/24.	18/09/23	January 2024
Sighthill/Gorgie	South West	RUSSELL ROAD	Between Russell Road bridge and McLeod Street	<u>Roseburn to Union Canal link - installation of signalised crossing, new footways and cycleways</u> (click cell for more information)	Lane and parking restrictions, temporary traffic lights as required.	06/02/23	February 2024
Sighthill/Gorgie	South West	LONGSTONE ROAD	Between Redhall Drive and Longstone Park	Scottish Water - drainage improvements	3-way temporary traffic lights at Simon Says Dance / KD Motors access	09/10/23	Up to 9 months
Sighthill/Gorgie	South West	CALDER ROAD	Between (and including) Bankhead roundabout and Sighthill roundabout	City of Edinburgh Council - carriageway resurfacing. All work to be carried out overnight (6.30pm - 6am) on weekdays only	Work paused for festive period, resumes 08/01/24	23/10/23	February 2024
Sighthill/Gorgie	South West	BROOMHOUSE ROAD	Southbound approach to Bankhead Drive roundabout	SGN - gas leak repairs	Lane closure	13/12/23	TBC
Sighthill/Gorgie	South West	SAUGHTON ROAD	At Fairbrae	SGN - gas leak repairs	3-way temporary traffic lights	19/12/23	TBC
Sighthill/Gorgie	South West	GORGIE AREA		Hearts v St Mirren, kick-off 3pm	McLeod Street, Wheatfield Street and Wheatfield Place closed before and after the match, Gorgie area parking restrictions as signed	23/12/23	23/12/23
Sighthill/Gorgie	South West	GORGIE AREA		Hearts v Ross County, kick-off 3pm	McLeod Street, Wheatfield Street and Wheatfield Place closed before and after the match, Gorgie area parking restrictions as signed	30/12/23	30/12/23
Sighthill/Gorgie	South West	LONGSTONE ROAD - new entry	At Parkhead Loan	BT - access to underground apparatus	Off-peak 2-way temporary traffic lights, Parkhead Loan closed	23/01/24	24/01/24
Sighthill/Gorgie	South West	BALGREEN ROAD	At Saughton Park access	Vodafone - equipment installation	2-way temporary traffic lights	12/02/24	16/02/24
Sighthill/Gorgie	South West	REDHALL GARDENS	Between Longstone Road and Redhall Avenue	Clancy Docwra for Scottish Water - manhole cover renewals and water main survey / repair	Temporary traffic lights at 4 consecutive worksites	25/03/24	14/04/24
Sighthill/Gorgie	South West	DALRY ROAD	At (and including) Orwell Terrace	Telecoms company - access to overhead equipment	Roads closed 8pm - 6am	27/03/24	28/03/24

Southside / Newington	South East	SYLVAN PLACE	At Rillbank Crescent	Building development	Road closed	27/09/23	March 2025
Southside / Newington	South East	ST LEONARD'S STREET - updated entry, work expected to finish on 23/12/23	At Rankeillor Street	SGN - gas leak repairs	Temporary traffic lights St Leonard's Lane closed at St Leonard's Street from 21/12/23	12/12/23	TBC
Southside / Newington	South East	HOLYROOD PARK AREA		New Year's Day Triathlon	Roads closed 8am - 5pm: Holyrood Park Road (except for access to East Parkside), Holyrood Gait, Horse Wynd and Queen's Drive	01/01/24	01/01/24
Southside / Newington	South East	CAUSEWAYSIDE	At Grange Road / Salisbury Place	City of Edinburgh Council - carriageway resurfacing and junction upgrade	Temporary traffic lights	09/01/24	4-5 weeks estimated
Trunk road network		A899	Between Dechmont Roundabout and Livingston East Roundabout, including access to the M8 eastbound on-slip	BEAR Scotland - bridge refurbishment	Road closed 8pm - 6.30am on the night of 09/01/24 then reduced to one lane in each direction	09/01/24	Autumn 2024
West Lothian		A89	At Broxburn viaduct	Network Rail - bridge inspection	Road closed midnight - 5am	10/01/24	10/01/24
West Lothian		BONNINGTON ROAD	Between Wilkieston and Wilkieston Road	Electrical works at development site	Road closed	11/01/24	11/01/24