
Project to provide bus users
with  real-time  service
updates  hit  with  further
delays
A project aiming to provide Edinburgh bus users with real-time
service updates has been hit with further delays.

The council has installed 330 new travel tracker screens at
bus shelters across the city, however the £2.9m roll-out ran
into  problems  after  it  emerged  the  technology  was  not
compatible  with  GPS  installed  on  Lothian  Buses’  fleet.

While other local bus companies have been able to communicate
live arrival and departure times to the LED displays, updates
on services run by the capital’s largest operator – which is
owned by the council – have been absent for months.

The situation has sparked anger amongst patrons, who have
complained about “ghost buses” still shown as being on the way
despite having been cancelled.

Last November amid the confusion the council was forced to add
a message to the screens alerting people that what was being
displayed was timetables and not real-time information.

The new system was originally due to be up and running by
early 2021, however the impact of the pandemic and Brexit
hindered  progress,  according  to  the  authority,  and  a  new
deadline of March this year was agreed.

After this was not met estimated completion was pushed back to
the middle of June, but this has also been missed.

A new report said the roll-out “should be delayed to allow for
further testing”.
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It said this would “ensure that when the system is live across
the network there is a high degree of confidence in displayed
information.”

The council has given a new estimate of “early September” for
this work to be completed.

The council has had to fork out £1.7m to keep the city’s old
bus tracker screens running while issues with the new system
have been dealt with.

“While  the  majority  of  stop  locations  displayed  accurate
departure information, at some sites the departure information
was erroneous,” the report added.

Commenting,  Edinburgh  Bus  Users  Group  said:  “It’s  very
disappointing that there’s another delay to proper real-time
information on the street displays.

“It’s prudent to ensure accurate information is displayed, the
history of missed deadlines doesn’t instill confidence in the
latest projected date.”

Transport and Environment Convener, Councillor Scott Arthur
said:  “I  appreciate  the  delay  on  this  is  frustrating  for
residents and visitors but we’re working alongside Lothian
Buses to make sure this is rolled out properly. We’re hoping
that live disruption information will be operational by the
end of September 2024.

 “Our network of buses is a key component of our city’s
transport network and its success remains a key priority going
forward.”
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